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de maximis, inc.

186 Center Sireet
Suiie 290
Clinton, NJ 08809
(908) 735-9315
(908) 735-2132 FAX

August 17, 2015 VIA ELECTRONIC & US MAIL

Ms. Stephanie Vaughn

ATTN: Lower Passaic River Remedial Project Manager
Emergency and Remedial Response Division

U.S. EPA, Region 2

290 Broadway, 20th Floor

New York, New York 10007

Re:  Monthly Progress Report No. 35 — July 2015
Lower Passaic River Study Area (LPRSA)
River Mile 10.9 Removal Action
CERCLA Docket No. 02-2012-2015

Dear Ms. Vaughn:

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on
behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative Settlement
Agreement and Order on Consent for Removal Action (Settlement Agreement or AOC). The
Progress Report satisfies the reporting requirements of Paragraph 28 of the River Mile
(RM) 10.9 Settlement Agreement.

(a) Actions which have been taken to comply with this Settlement Agreement during the
month of July, 2015.

Meetings/Conference Calls

e On July 29, CPG, CPG consultants, EPA Region 2 (Region 2) and Region 2 consultants
conducted a conference call related to Region 2 comments to the draft RM 10.9 Post-
Construction Monitoring .QAPP (QAPP) for cap sampling/monitoring. During the
conference call Region 2 and CPG agreed to target sampling the week of August 24,
2015 pending approval of the QAPP.

Correspondence

e On July 14, Region 2 provided preliminary comments on the draft QAPP to CPG.

e OnJuly 15, CPG submitted the June 2015 Progress Report to Region 2.

e On July 16 and 17, region 2 and CPG exchanged e-mails regarding earlier versions
(2013) of the draft RM 10.9 Removal Action Long Term Monitoring Plan.

¢ On July 20, Region 2 provided comments on the draft QAPP to CPG.

e On July 24, CPG requested a conference call with Region 2 to discuss preliminary
responses to the Agency’s comments on the draft QAPP.

e On July 25, CPG provided partial responses to Region 2’s July 14 preliminary comments
and July 20 comments on the draft QAPP to Region 2; CPG suggested a July 29
conference call to discuss the Region 2 comments and CPG responses.
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e On July 29, CPG provided copies of two documents referenced in the QAPP requested
during the July 29 Region 2 — CPG conference call to Region 2.

Work

CPG reviewed Region 2 comments on the draft QAPP.

CPG conducted initial review of the 2015 RM 10.9 Post-Construction Bathymetry Survey
data.

e CPG continued development of responses to Region 2 comments on the draft River Mile
10.9 Removal Action Final Construction Report.

(b) Results of Sampling and Tests

e CPG received the 2015 RM 10.9 Post-Construction Bathymetry Survey data.

(c) Work planned for the next two months with schedules relating to the overall project
schedule for design completion and construction

e CPG will continue to prepare responses to Region 2 comments on the draft QAPP.

e CPG will complete processing of the 2015 RM 10.9 Post-Construction Bathymetry
Survey data and prepare a data report.

o Upon receipt of Region 2 approval of the draft QAPP, the CPG will schedule and initiate
the sampling program.

e CPG will provide responses to Region 2 comments on the draft River Mile 10.9 Removal
Action Final Construction Report to Region 2.

(d) Problems encountered and anticipated problems, actual or anticipated delays, and
solutions developed and implemented to address actual or anticipated problems or
delays

e The CPG believes that only physical monitoring is sufficient and required to monitor the
effectiveness and integrity of the cap. If the RM 10.9 Removal Area cap is similar and
consistent to that implemented as any final remedy for the LPRSA, then the need for
long-term chemical monitoring for the cap should be determined as part of the overall
LPRSA long-term monitoring plan and regular five-year reviews. This appears to be the
rationale developed for the Hudson River and Onondaga Lake and should apply to the
RM 10.9 Removal Action as well.

The RM 10.9 Removal Action was implemented to reduce the risk associated with the
direct contact exposure to sediments by people due to elevated concentrations of
COPCs in RM 10.9 surface sediments. The cap physically prevents direct contact to
underlying sediment by river users. As an added benefit an active layer was included to
further enhance the protectiveness of the cap. In the near term, the surface of the cap is
likely to be recontaminated by sediment deposition which is likely to be in the low 100s
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of ppt of TCDD — two orders of magnitude less than the pre-dredge surface of the RM
10.9 Removal Area. The CPG does not agree with Region 2’s rationale for an
aggressive short-term chemical monitoring program of the RM 10.9 cap. It is
unnecessary to evaluate the short-term effectiveness of the cap to chemically isolate
COPCs when the primary goal of the Removal Action and the construction of the cap
were to remove and reduce the direct contact risk due to the presence of elevated
concentrations in the surface sediment.

On the Hudson River, Region 2 requires monitoring of the Phase 2 engineered caps for
physical integrity and chemical isolation effectiveness. The chemical isolation
effectiveness monitoring will occur in designated sentinel areas 10 years after
completion of cap construction in those areas and then at 10-year intervals, or as soon
as practical after a flood event exceeding the design recurrence interval for those caps.
For Onondaga Lake, long-term monitoring of the cap includes routine physical and
chemical monitoring which is anticipated to occur 5, 10, 20, and 30 years after
construction begins. For the Lower Passaic River Study Area, Region 2 has required no
chemical monitoring at the Lister Avenue Phase 1 Removal Action site. Region 2’s
requirements for the RM 10.9 Removal Area are completely inconsistent with the
chemical monitoring requirements for frequency and schedule established at other
Region 2 capping sites such as the Hudson River and Onondaga Lake.

The CPG provided comments to Region 2 on March 31, 2014 in response to the
Region’s January 24, 2014 comments on CPG’s draft QAPP Worksheet 9 (dated
January 22, 2014). Region 2 and the CPG have initiated dispute resolution to resolve
the differences on the scope of the RM 10.9 Long Term Monitoring Plan. The CPG
provided its concerns with the Region’s proposed scope of long term monitoring on June
23, 2014. Region 2 provided its responses to the CPG’s concerns on October 21, 2014.
The Region and the CPG met on November 19, 2014 to discuss chemical monitoring of
the RM 10.9 cap. The CPG continues to strongly disagree with the rationale and scope
(i.e., number of locations, sampling depths and frequency) of the Region’s chemical
monitoring approach; nonetheless, the CPG has agreed to undertake (1) the
development of sampling and analytical methods for porewater sampling; (2) as well as
develop what the CPG believes is a reasonable initial sampling approach for a chemical
sampling of porewater; and (3) continue discussions and exchange of information with
the Region.

e The CPG strongly disagrees with Region 2’s July 15, 2013 letter denying the Force
Majeure condition outlined in CPG’s June 29, 2013 letter. Region 2’s rationale for denial
is inconsistent with terms and definitions in the AOC. Both the inoperability of the Bridge
Street Bridge due to Hurricane Sandy and the repeated delays in the repaired motors
being shipped and reinstalled have been and continue to be clearly beyond the control of
the CPG. Moreover, Hudson and Essex Counties failed to meet their obligations under
Federal Regulations to properly maintain and operate their bridges and to provide proper
notice of the status of their bridges to US Coast Guard, mariners and the general public.
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Finally, the CPG has voluntarily provided funds to the Counties to operate the bridges
with no regulatory requirement to do so. As noted above it is the Counties’ obligation to
ensure that their bridges are operating and ready to open upon notice. CPG has
addressed this issue in its July 31, 2013 letter to Region 2, to which the Region has not
responded.

e There is still no resolution concerning the Tierra/Maxus/Occidental (TMO) UAO and their
participation in the RM 10.9 Removal Action. As documented in the CPG's
correspondence of July 27, 2012 and September 7, 2012, the offer from TMO was
inadequate and provided no meaningful value to the RM 10.9 Removal Action.

If you have any questions, please contact Bill Potter, Rob Law or me at (908) 735-9315.
Very truly yours,

de maximis, inc.

k@%

A. Rolfe
RM 10.9 Removal Action Project Coordinator

cc: Christopher Jumenez, EPA
Sarah Flanagan, EPA Office of Regional Counsel
William Hyatt, CPG Coordinating Counsel
Jay Nickerson, NJDEP
David Marabello, CDM-Smith
Scott Kirchner, CDM-Smith
Elizabeth Franklin, US Army Corps of Engineers
Reyhan Mehran, NOAA
Clay Stern, FWS
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